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Sensitivity Originator 

Organization: PEO Missiles and Space, Integrated Air and Missile Defense Project Office 

Organization Email: karen.d.mi11er42.civ@mail.mil 

Organization Phone: 256-313-3544 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
USD(A&S) - Under Secretary of Defense (Acquisition and Sustainment) 
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Program Information 

Program Name 

Integrated Air and Missile Defense (IAMD) 

DoD Component 

Army 

Responsible Office 

COL Philip Rottenborn 
5250 Martin Road 
Redstone Arsenal, AL 35898-8000 

philip.g.rottenborn.mil@mail.mil 

Phone: 

Fax: 

DSN Phone: 

DSN Fax: 

Date Assigned: 

256-313-3576 

256-313-3460 

897-3576 

897-3460 

June 25, 2018 
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References 

SAR Baseline (Development Estimate) 

FY 2011 President's Budget dated February 1, 2010 

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 8 2014 
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Mission and Description 

The Army Integrated Air and Missile Defense (IAMD) program is a direct response to the U.S. Army Air and Missile Defense 
(AMD) Concept and Operational and Organizational Plan for the Future Force, the Army IAMD System of Systems (SoS) 
CDD and the AMD Task Force Concept of Operations. The IAMD program is uniquely structured to enable the development 
of an overarching SoS capability with all participating Air Defense Artillery components functioning interdependently to 
provide total operational capabilities not achievable by the individual element systems. The IAMD program achieves this 
objective by establishing the IAMD architecture and developing (1) the IAMD Battle Command Systems (IBCS) Engagement 
Operations Center (EOC) that provides the common mission command capability, (2) the Integrated Fire Control Relay 
capability for fire control connectivity and distributed operations, and (3) the common Plug and Fight (P&F) Kits that network 
enable multiple sensor components, weapon components, and the IBCS EOC. 

The IAMD program will provide advanced capabilities to the Army and the Soldier by allowing transformation to a network-
centric SoS capability that integrates AMD sensors and weapons with the IBCS EOC. The IAMD SoS architecture will 
enable extended range and non-line-of-sight engagements, to include joint kill chain engagements across the full spectrum 
of aerial threats, providing fire control quality data to the most appropriate weapon to complete the mission successfully. 
Further, it will mitigate the coverage gaps and the single points of failure that plagued AMD design in the past. The IAMD 
program will provide the user with the ability to train on a single IBCS that will result in overall training savings. The IAMD 
program will provide the Army with the ability to procure components that interface with the Integrated Fire Control Network, 
alleviating the cost of procuring total system capabilities in the future. 
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Executive Summary 

Program Highlights Since Last Report 

The Integrated Air and Missile Defense (IAMD) requirement is stable and funding is adequate to meet EMD cost, schedule, 
and performance objectives. The Army will submit an updated Acquisition Program Baseline at Milestone C in September 
2020. Risk did not increase since the 2017 SAR. 

In accordance with the FY 2019 National Defense Authorization Act (NDAA), IAMD Battle Command System (IBCS), which 
is the Army IAMD mission command system, was selected for realignment under the pilot program to use agile or iterative 
development methods pursuant to section 873 of the FY 2018 NDAA. On November 5, 2018 the Army IAMD Project Office 
hosted an Agile Pilot Program kickoff meeting with the OSD Core Team for Agile Acquisition Pilots and Program Executive 
Office Missiles and Space personnel to discuss the engagement approach for pilot planning and execution, pilot timeline, 
current and expected challenges, and realignment plan guidance. On December 11-13, 2018 the Army IAMD Project Office 
and Lower Tier Project Office team members participated in Intermediate Agile classroom training. Additionally, the trainers 
participated with the Army IAMD Software Directorate and select members of the project office in a roadmap working 
session to produce functional products to initiate the transition and support the IAMD Agile Realignment Plan, which was 
submitted to OSD on December 21, 2018 and approved by the Army Acquisition Executive on January 17, 2019. 

In September 2018, the IAMD program successfully completed five Soldier operated tests as part of Soldier Checkout Event 
4.0, which included: 

• PEO Demonstration 
• Multi Node Distributed Test 
• Live Air 
• External Communication and Classification 
• Identification and Discrimination Event 

These Soldier operated events demonstrated increased software stability and stressed scalability, stability, and survivability 
that will improve system effectiveness in operational testing. 

Phase 1D of the IBCS EMD Contract (W31P4Q-08-C-0418/1) was completed in February 2018. A separate contract action 
was definitized on May 31, 2018 under the IBCS EMD Contract (W31P40-08-C-0418/2) for the procurement of 
hardware. An EMD contract extension was awarded in September 2018 and definitized on March 8, 2019. The extension 
supports IBCS software version 4.5 and the integration of that software into operational test hardware with the period of 
performance ending in December 2019. The IBCS Adapted Launcher contract was awarded to Lockheed Martin, as an 
undefinitized contract action, on December 21, 2018. This SAR is the first time this contract has been reported. 

The Letter of Offer and Acceptance (LOA) for Wista Phase I of the Poland IBCS/Patriot FMS Case, PL-B-UCW, was 
implemented on April 12, 2018. The Wisla Poland IBCS/Patriot Phase ll LOA is planned to be offered in December 2019. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

December 2009 Army IAMD Milestone B ADM approved entry into EMD and program initiation. The Milestone B decision 
resulted in down-select to an IAMD Battle Command System prime contractor award to Northrop 
Grumman. 

February 2012 Army IAMD program restructure ADM was approved. The ADM approved an Army Acquisition 
Objective increase from 285 to 431. The Army IAMD architecture was expanded to incorporate the 
brigade combat team's: Air Defense Airspace Management Cell. Air Defense Artillery Brigade. Army Air 
and Missile Defense Command Headquarters. Indirect Fire Protections Capability / Avenger Battalions 
and Componentized Patriot system. The ADM approved the program as a designated system for the 
Defense Exportability Feature pilot program. 

November 2012 DAE approved the Army IAMD program restructure APB. 

October 2014 DAE approved Army IAMD Change 2 APB. The schedule breach occurred as a result of resourcing 
priorities in the FY 2015 PB affecting only schedule. 

December 2017 In response to a Program Deviation Report submitted for Army IAMD, the DAE approved the program 
re-plan in an ADM, dated December 13, 2017. The ADM validated the Army Acquisition Objective of 
454, approved the program to update the APB cost and schedule at Milestone C, and approved the 
revision of the EMD reliability exit criteria. 
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Threshold Breaches 

Schedule 

Performance 

Cost RDT&E 

Procurement 

MILCON 

Acq O&M 

O&S Cost 

Unit Cost PAUC 

APUC  

F 

previously reported in the December 2017 SAR. 
r-

 

r-	 Per the December 13, 2017 DAE approved IAMD ADM, the program 
will revise APB cost and schedule at Milestone C. 

r-

 

E 

APB Breaches 

Nunn-McCurdy Breaches 

Current UCR Baseline 

PAUC None 

APUC None 

Original UCR Baseline 

PAUC None 
APUC None 
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Schedule 

SAR Baseline Current Objective • APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

'09 '10 '11 '12 '13 '14 '15 '16 '17 '18 '19 '20 '21 '22 
. , , I I ,  

IAMD 

MS B 

CDR 

MS C 

10T&E 

Start 

Complete 

IOC 

FRP 

Schedule Events 

Events 
SAR Baseline Current APB 
fieielopment Development 

Current 
ia 

stimate  /L.  Objective/Threshold 
stimate

 

APB Breach 

None 

Notes 

The IAMD ADM, approved by the DAE on December 13, 2017, directed the program to update the APB at Milestone C. 
Therefore, the program will continue to report the above deviations, previously identified in the December 2017 SAR, until a 
revised APB is approved. 
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Acronyms and Abbreviations 

CDR - Critical Design Review 
10T&E - Initial Operational Test and Evaluation 
MS - Milestone 
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Performance 

Performance Characteristics 

SAR Baseline 
Development 

Estimate 

 

Current APB 
Development 

Objective/Threshold 

 

Demonstrated 
Performance 

 

Current 
Estimate 

Net Ready 

The Army IAMD SoS 
must fully support 
execution of joint critical 
operational activities 
identified in the applicable 
joint- and system-
integrated architectures, 
and the system must 
satisfy the technical 
requirements for 
transition to Net-Centric 
military operations to 
include the following: 
DISR mandated GIG IT 
standards and profiles 
identified in the TV-

 

1 .DISR mandated GIG 
KIPs identified in the KIP 
declaration table NCOW 
RM Enterprise 
Services •Information 
assurance requirements 
including availability, 
integrity, authenticat-ion, 
confidential-ity, and non-
repudiation, and issuance 
of an ATO by the 
DAA •Operationally 
effective information 
exchanges •Mission 
critical performance and 
information assurance 
attributes, data 
correctness, data 
availability, and 
consistent data 
processing specified in 
the applicable joint- and 
system-integrated 
architecture views. 

The Army IAMD SoS 
must fully support 
execution of all 
operational activities 
identified in the 
applicable joint and 
system integrated 
architectures and the 
system must satisfy the 
technical requirements 
for Net-Centric military 
operations to include 
the following: DISR 
mandated GIG IT 
standards and profiles 
identified in the TV-1 
DISR mandated GIG 
KIPs identified in the 
KIP declaration table 
NCOW RM Enterprise 
Services IA 
requirements including 
availability, integrity, 
authentication, 
confidentiality, and non-
repudiation, and 
issuance of an ATO by 
the DAA Operationally 
effective information 
exchanges Mission 
critical performance 
and IA attributes, data 
correctness, data 
availability, and 
consistent data 
processing specified in 
the applicable joint and 
system integrated 
architecture views. 

The Army IAMD SoS TBD 
must fully support 
execution of joint critical 
operational activities 
identified in the 
applicable joint- and 
system-integrated 
architectures, and the 
system must satisfy the 
technical requirements 
for transition to Net-
Centric military 
operations to include 
the following: DISR 
mandated GIG IT 
standards and profiles 
identified in the TV-1 
DISR mandated GIG 
KIPs identified in the 
KIP declaration table 
NCOW RM Enterprise 
Services IA 
requirements including 
availability, integrity, 
authentication, 
confidentiality, and non-
repudiation, and 
issuance of an ATO by 
the DAA Operationally 
effective information 
exchanges Mission 
critical performance 
and IA attributes, data 
correctness, data 
availability, and 
consistent data 
processing specified in 
the applicable joint- and 
system-integrated 
architecture views. 

The Army IAMD SoS 
must fully support 
execution of joint 
critical operational 
activities identified in 
the applicable Joint-
and system-
integrated 
architectures, and 
the system must 
satisfy the technical 
requirements for 
transition to Net-
Centric military 
operations to include 
the following: DISR 
mandated GIG IT 
standards and 
profiles identified in 
the TV-1. DISR 
mandated GIG KIPs 
identified in the KIP 
declaration table. 
NCOW RM 
Enterprise Services. 
Information 
assurance 
requirements 
including availability, 
integrity, 
authentication, 
confidentiality, and 
non-repudiation, and 
issuance of an ATO 
by the DAA. 
Operationally 
effective information 
exchanges. Mission 
critical performance 
and information 
assurance attributes, 
data correctness, 
data availability, and 
consistent data 
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processing specified 
in the applicable Joint 
- and system-

 

integrated 
architecture views. 

Integrated Defense Effectiveness 

To support attainment of 
a command-er's defense 
effectiveness objectives, 
which would normally 
range from 0.50% to 
0.99%, the Army IAMD 
SoS shall provide flexible 
interceptor selection and 
firing doctrine within the 
Task Force. The Army 
IAMD SoS-integrated 
defenses shall enable 
defeat of non-ballistic and 
ballistic platforms at 
times and locations not 
otherwise available to the 
commander without an 
integrated operations 
capability by exploiting 
fused organic and non-
organic sensor data to 
execute engage-ments 
up to the operationally 
effective range of 
selected missile 
kinematics. The Army 
IAMD SoS shall be 
capable of allowing 
greater defense 
effectiveness for high-
priority assets while 
increasing defense 
effectiveness to full 360-
degree coverage against 
attacking non-ballistic 
threats. The Army IAMD 
SoS defense 
effectiveness levels shall 
not degrade and be equal 
to or greater than the 
effectiveness levels of 
fielded TBM and CM/ABT 
defense systems. 

To support attainment 
of a commander's 
defense effectiveness 
objectives, which would 
normally range from 0.5 
to 0.99, the Army IAMD 
SoS shall provide 
flexible interceptor 
selection and firing 
doctrine within the Task 
Force. The Army IAMD 
SoS-integrated 
defenses shall enable 
defeat of non-ballistic 
and ballistic platforms 
at times and locations 
not otherwise available 
to the commander 
without an integrated 
operations capability by 
exploiting fused organic 
and non-organic sensor 
data to execute 
engagements up to the 
operationally effective 
range of selected 
missile kinematics. The 
Army IAMD SoS shall 
be capable of allowing 
greater defense 
effectiveness for high-
priority assets while 
increasing defense 
effectiveness to full 360 
-degree coverage 
against attacking non-
ballistic threats. The 
Army IAMD SoS 
defense effectiveness 
levels shall not degrade 
and be equal to or 
greater than the 
effectiveness levels of 
fielded TBM and 
CM/ABT defense 
systems. 

To support attainment TBD 
of a commander's 
defense effectiveness 
objectives, which would 
normally range from 0.5 
to 0.99, the Army IAMD 
SoS shall provide 
flexible interceptor 
selection and firing 
doctrine within the Task 
Force. The Army IAMD 
SoS-integrated 
defenses shall enable 
defeat of non-ballistic 
and ballistic platforms 
at times and locations 
not otherwise available 
to the commander 
without an integrated 
operations capability by 
exploiting fused organic 
and non-organic sensor 
data to execute 
engagements up to the 
operationally effective 
range of selected 
missile kinematics. The 
Army IAMD SoS shall 
be capable of allowing 
greater defense 
effectiveness for high-

 

priority assets while 
increasing defense 
effectiveness to full 360 
-degree coverage 
against attacking non-

 

ballistic threats. The 
Army IAMD SoS 
defense effectiveness 
levels shall not degrade 
and be equal to or 
greater than the 
effectiveness levels of 
fielded TBM and 
CM/ABT defense 
systems. 

To support 
attainment of a 
commander's 
defense 
effectiveness 
objectives, which 
would normally range 
from 0.50% to 0.99%, 
the Army IAMD SoS 
shall provide flexible 
interceptor selection 
and firing doctrine 
within the Task 
Force. The Army 
IAMD SoS-integrated 
defenses shall 
enable defeat of non-
ballistic and ballistic 
platforms at times 
and locations not 
otherwise available to 
the commander 
without an integrated 
operations capability 
by exploiting fused 
organic and non-
organic sensor data 
to execute 
engagements up to 
the operationally 
effective range of 
selected missile 
kinematics. The 
Army IAMD SoS shall 
be capable of 
allowing greater 
defense 
effectiveness for high 
-priority assets while 
increasing defense 
effectiveness to full 
360-degree coverage 
against attacking non 
-ballistic threats. The 
Army IAMD SoS 
defense 
effectiveness levels 
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shall not degrade and 
be equal to or greater 
than the 
effectiveness levels 
of fielded TBM and 
CM/ABT defense 
systems. 

Common Command and Control 

The Army IAMD SoS 
common C2 components 
(Battalion and below) 
shall incorporate 
common functionality that 
includes: defense 
planning, defense design, 
warfighter-machine 
interface, battle monitor 
and control, network 
interface and manage-
ment, track manage-
ment, engagement 
planning, engagement 
decision, engagement 
monitoring, and staff 
functions. The Army 
IAMD SoS shall provide 
backward compatibility to 
enable integration and 
common functionality (as 
defined above) of a 
current force Patriot 
Battery/SLAMRAAM 
Platoon with the 
Increment 2 equipped 
Task Force. 

The Army IAMD SoS 
common C2 
components (Battalion 
and below) shall 
incorporate common 
functionality that 
includes: defense 
planning, defense 
design, warfighter-
machine interface, 
battle monitor and 
control, network 
interface and 
management, track 
management, 
engagement planning, 
engagement decision, 
engagement 
monitoring, and staff 
functions. The Army 
IAMD SoS shall provide 
backward compatibility 
to enable integration 
and common 
functionality (as defined 
above) of a current 
force Patriot 
Battery/SLAMRAAM 
Platoon with the 
Increment 2 equipped 
Task Force. 

The Army IAMD SoS TBD 
common C2 
components (Battalion 
and below) shall 
incorporate common 
functionality that 
includes: defense 
planning, defense 
design, warfighter-

 

machine interface, 
battle monitor and 
control, network 
interface and 
management, track 
management, 
engagement planning, 
engagement decision, 
engagement 
monitoring, and staff 
functions. The Army 
IAMD SoS shall provide 
backward compatibility 
to enable integration 
and common 
functionality (as defined 
above) of a current 
force Patriot 
Battery/SLAMRAAM 
Platoon with the 
Increment 2 equipped 
Task Force. 

The Army IAMD SoS 
common C2 
components 
(Battalion and below) 
shall incorporate 
common functionality 
that includes: 
defense planning, 
defense design, 
warfighter-machine 
interface, battle 
monitor and control, 
network interface and 
management, track 
management, 
engagement 
planning, 
engagement 
decision, 
engagement 
monitoring, and staff 
functions. The Army 
IAMD SoS shall 
provide backward 
compatibility to 
enable integration 
and common 
functionality (as 
defined above) of a 
current force 
PATRIOT Battery/ 
SLAMRAAM Platoon 
with the Increment 2 
equipped Task 
Force. 

Material Availability 

The Army IAMD SoS C2 The Army IAMD SoS The Army IAMD SoS TBD The Army IAMD SoS 
shall achieve an common C2 shall common C2 shall C2 shall achieve an 
Operational Availability achieve an Ao 99%. achieve an Ao of at Ao of at least 95%. 
(Ao) of at least 95%. least 95%. 

Force Protection and Survivability 

The Army IAMD SoS All Army IAMD SoS The Army IAMD SoS TBD The Army IAMD SoS 
common C2 equipment common C2 vehicle common C2 equipment common C2 
shall be designed to be cabs and manned shall be designed to be equipment shall be 
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operated by Soldiers 
wearing body armor and 
equipped with appropriate 
weapons; shall have 
situational awareness 
and under-standing 
commens-urate with the 
supported force; will 
report the position and ID 
of all Army IAMD SoS 
system into the COP and 
BFT nets: shall be 
operable by Soldiers in 
MOPP 4: and shall 
survive decontami-nation 
procedures in such a 
manner that it can quickly 
return (within 30 minutes) 
to full operational 
capability. All Army IAMD 
SoS common C2 vehicle 
cabs shall be capable of 
adding up-armor 
protection sufficient to 
repel enemy small arms 
as developed by the PM, 
FMTV. Manned rigid wall 
shelters incorporated into 
the Army IAMD SoS shall 
provide an active 
overpressure system to 
prevent contaminat-ion 
during a CBRNE event 
that is sustainable 
through decontami-
nation. 

shelters shall be 
capable of adding up-
armor protection 
sufficient to repel 
enemy small arms as 
developed by the PM, 
FMTV. All equipment 
manned during 
transport or operations 
shall mitigate the 
effects of 7.62mm 
rounds and below.  

operated by Soldiers 
wearing body armor 
and equipped with 
appropriate weapons; 
shall have situational 
awareness and 
understanding 
commensurate with the 
supported force: will 
report the position and 
ID of all Army IAMD SoS 
system into the COP 
and BET nets: shall be 
operable by Soldiers in 
MOPP 4; and shall 
survive 
decontamination 
procedures in such a 
manner that it can 
quickly return (within 30 
min) to full operational 
capability. All Army 
IAMD SoS common C2 
vehicle cabs shall be 
capable of adding up-
armor protection 
sufficient to repel 
enemy small arms as 
developed by the PM, 
FMTV. Manned rigid 
wall shelters 
incorporated into the 
Army IAMD SoS shall 
provide an active 
overpressure system to 
prevent contamination 
during a CBRNE event 
that is sustainable 
through 
decontamination.  

designed to be 
operated by soldiers 
wearing body armor 
and equipped with 
appropriate weapons; 
shall have situational 
awareness and 
understanding 
commensurate with 
the supported force; 
will report the position 
and ID of all Army 
IAMD SoS system 
into the COP and 
BET nets; shall be 
operable by soldiers 
in MOPP 4; and shall 
survive 
decontamination 
procedures in such a 
manner that it can 
quickly return (within 
30 min) to full 
operational capability. 
All Army IAMD SoS 
common C2 vehicle 
cabs shall be 
capable of adding up-
armor protection 
sufficient to repel 
enemy small arms 
as developed by PM 
FMTV. Manned rigid 
wall shelters 
incorporated into the 
Army IAMD SoS shall 
provide an active 
overpressure system 
to prevent 
contamination during 
a CBRNE event that 
is sustainable 
through 
decontamination. 

Requirements Reference • 
CDD dated May 17, 2010 

Change Explanations 

None 
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Notes 

The Common Command and Control KPP no longer includes SLAMRAAM backward compatibility. This change will be 
reflected in the approved requirements documentation supporting Milestone C. 

Acronyms and Abbreviations 

ABT - Air Breathing Threat 
Ao - Operational Availability 
ATO - Approval to Operate 
BFT - Blue Force Tracking 
C2 - Command and Control 
CBRNE - Chemical, Biological Radiological, Nuclear and High Yield Explosives 
CM - Cruise Missile 
COP - Common Operating Picture 
DAA - Designated Approval Authority 
DISR - DoD Information Technology Standards Registry 
FMTV - Family of Medium Tactical Vehicles 
GIG - Global Information Grid 
IA - Information Assurance 
ID - Identification 
IT - Information Technology 
KIP - Key Information Profile 
min - minute 
mm - millimeter 
MOPP - Mission Oriented Protective Posture 
NCOW RM - Net-Centric Operations and Warfare Reference Model 
SLAMRAAM - Surface-Launched Advanced Medium Range Air-to-Air Missile 
SoS - System of Systems 
TBM - Tactical Ballistic Missile 
TV - Technical View, Standards Profile 
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Track to Budget 

RDT&E 

Army 2040 04 

 

S34 

Army 2040 05 

 

DU4 

S40 

Procurement  

    

Army 2035 02 

 

BZ5075 

Acq O&M  

    

Army 2020 04 

111=M- 1 
Advanced Electronic Protection Enhancements (Sunk) 

Army Integrated Air and Missile Defense 

0214400A 

IAMD Battle Command System 

0702806A 

,Subactivityl 
II  Group 

Name
 

435 Acquisition and Management Support: IAMD (Shared) 
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Total Quantity 

Quantity 
SAR Baseline 
Development 

Estimate 

-Ey  Current APB 
Development 

Current Estimate 

-1! 

UNCLASSIFIED 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 2009 $M BY 2009 $M TY $M 

SAR Baseline Current APB  1 
Development Development 

Estimate Objective/Threshold 

Current 
Estimate 

SAR Baseline Current APB 
Development Development 

Estimalk  Objective 

Current 
Estimate 

RDT&E 

Procurement 

Flyaway 

Recurring 

Non Recurring 

Support 

Other Support 
Initial Spares 

MILCON 

Acq O&M 

Total 

APB Breach 

1540.6 2199.5 2419.5 2966.3' 1627.5 2402.6 3337.2 

3316.0 3174.8 3492.3 3125.8 4164.1 3939.2 4312.0 

   

2663.5 

  

3662.3 

   

2625.6 

  

3612.6 

   

37.9 

  

49.7 

   

462.3 

  

649.7 

   

392.3 

  

550.7 

   

70.0 

  

99.0 

0.0 0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 

 

40.7 0.0 0.0 53.3 

4856.6 5374.3 N/A 6132.8 5791.6 6341.8 7702.5 

Current APB Cost Estimate Reference 

CAPE ICE dated June 07, 2012 

Cost Notes 

No additional programmatic risks were identified in the latest POE. 

RDT&E 11 16 25 

Procurement 285 431 454 

Total 296 447 479 

Quantity Notes 

The IAMD unit of measure is defined as 25 fully-configured prototype RDT&E-funded units and 454 IAMD Battle Command 
System Engagement Operation Center procurement quantities which enable system of systems operation of Air and Missile 
Defense units. 
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Cost and Funding 

Funding Summary 

Appropriation Summary  

 

FY 2020 President's Midget ibecember 2018 SAR (TY$ M) 

 

To 
ir  2021 FY 2022 FY 2023 FY 2024 Total 

Complete 
Appropriation Prior FY 2019 FY 2020 

 

RDT&E 

Procurement 

MILCON 

Acq O&M 

PB 2020 Total 

PB 2019 Total 

Delta 

2483.4 

20.9 

0.0 

0.0 

2504.3 

2501.6 

2.7 

322.3 

0.0 

0.0 

5.0 

327.3 

282.6 

44.7 

208.9 130.9 

29.6 254.8 

0.0 0.0 
4.7 4.7 

243.2 390.4 

277.7 459.8 

-34.5 -69.4 

63.7 

353.9 

0.0 

4.9 

422.5 

497.6 

-75.1 

33.2 
417.4 

0.0 

5.0 

455.6 

536.6 

-81.0 

94.8 

413.8 

0.0 

5.1 

513.7 

465.3 

48.4 

0.0 
2821.6 

0.0 
23.9 

2845.5 

2769.7 

75.8 

3337.2 

4312.0 

0.0 
53.3 

7702.5 

7790.9 

-88.4 

Quantity Summary 

FY 2020 President's Budget / December 2018 SAR (TY$ M) 

Quantity Undistributed Prior 
FY FY FY FY FY FY 

2019 2020 2021 2022 2023 2024 
To 

Complete 
Total 

Development 25 0 0 0 0 0 25 
Production 0 6 18 29 39 41 321 454 

PB 2020 Total 25 6 18 29 39 41 321 479 

PB 2019 Total 25 11 22 45 50 50 276 479 

Delta 0 -5 -4 -16 -11 -9 45 0 

March 28, 2019 
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Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
2040 I RDT&E I Research, Development. Test, and Evaluation. Army 

1 111 1111111Mr  Ty $hn 

Total Total  I  Total 
Flyaway  

1 
Support Program 

Fiscal  
Year 

Quantity End Item  1 
Recurring 

Flyaway 

Non End  1 
Item 

Recurring
 

Flyaway 

Non 
Recurring 

Flyaway 

2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024  

23.7 
36.3 
48.0 

114.7 
164.7 
246.7 
262.0 
247.4 
358.2 
147.3 
222.1 
273.2 
339.1 
322.3 
208.9 
130.9 
63.7 
33.2 
94.8 

Subtotal 25 3337.2 
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Fiscal 
Year 

Quantity 
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Annual Funding 
2040 I RDT&E I Research, Development, Test, and Evaluation, Army 

PIIII IIIIIII  BY 2009 $M  --1 111F 111111 
l i r  Non End 

End Item  
Recurring 

Item 
Non 

Total I  Total Total  1 
 

Flyaway 
Recurring 

Recurring 

Flyaway 
Flyaway 

Flyaway Support Program 

2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024  

24.8 
37.1 
48.1 

113.4 
160.5 
235.7 
246.5 
228.9 
324.9 
131.4 
196.1 
236.4 
288.4 
270.0 
171.3 
105.2 

50.2 
25.6 
71.8 

Subtotal 25 2966.3 
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Annual Funding 
2035 Procurement Other Procurement, Army 

Fiscal 
Year 

Quantity 
111-  Non End 

End Item 
Item 

Recurring 
Recurring 

Flyaway 
Flyaway 

TY On  1=r -

 

Non 
Recurring 

Flyaway 

111111 

I Total Total  I 
Support Program 

Total 
Flyaway 

UNCLASSIFIED 
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2016 

 

16.3 4.6 20.9 

 

20.9 
2017 

      

2018 

      

2019 

      

2020 6 27.0 2.1 29.1 0.5 29.6 
2021 18 217.3 15.8 233.1 21.7 254.8 

2022 29 318.0 2.6 320.6 33.3 353.9 

2023 39 356.6 2.9 359.5 57.9 417.4 

2024 41 358.3 2.8 361.1 52.7 413.8 

2025 52 428.8 3.5 432.3 64.1 496.4 

2026 51 424.7 3.4 428.1 68.0 496.1 

2027 46 421.6 3.3 424.9 69.8 494.7 

2028 54 352.7 2.8 355.5 71.2 426.7 

2029 59 376.8 3.2 380.0 73.0 453.0 

2030 59 295.0 2.7 297.7 76.4 374.1 

2031 

 

19.5 

 

19.5 61.1 80.6 

Subtotal 454 3612.6 49.7 3662.3 649.7 4312.0 
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Annual Funding 
2035 I Procurement I Other Procurement, Army 

Fiscal 
Year 

Quantity 

-- 1111111111111 
End Item 

Item 
Recurring 

Flyaway 
Recurring 

Flyaway 

111-  Non End  11 
111111 

I Total Total  I 
Support Program 

BY 2009 $M 

Non 
Recurring 

Flyaway 

Total 
Flyaway 
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2016 

 

14.3 4.1 18.4 

 

18.4 
2017 

      

2018 

      

2019 

      

2020 6 21.9 1.7 23.6 0.4 24.0 
2021 18 172.8 12.6 185.4 17.2 202.6 

2022 29 247.9 2.0 249.9 26.0 275.9 

2023 39 272.6 2.2 274.8 44.3 319.1 

2024 41 268.5 2.1 270.6 39.5 310.1 

2025 52 315.0 2.6 317.6 47.1 364.7 

2026 51 305.9 2.4 308.3 49.0 357.3 

2027 46 297.7 2.3 300.0 49.3 349.3 

2028 54 244.2 1.9 246.1 49.3 295.4 

2029 59 255.8 2.2 258.0 49.5 307.5 

2030 59 196.3 1.8 198.1 50.8 248.9 

2031 

 

12.7 

 

12.7 39.9 52.6 

Subtotal 454 2625.6 37.9 2663.5 462.3 3125.8 
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Cost Quantity Information 
2035 I Procurement I Other Procurement, Army  1 

End Item 
Recurring 

Flyaway 
(Aligned With 

Quantity) 
BY 2009 $M 

Quantity 
Fiscal 
Year 
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2016 
2017 
2018 
2019 

  

2020 6 36.2 
2021 18 172.8 
2022 29 247.9 
2023 39 272.6 
2024 41 268.5 
2025 52 315.0 
2026 51 305.9 
2027 46 297.7 
2028 54 244.2 
2029 59 255.8 
2030 59 209.0 
2031 

  

Subtotal 454 2625.6 
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Annual Funding 
2020 i Acq O&M lOperation and Maintenance, Army 

Fiscal 
Year 

TV $M 

Total 
Program 

2019 5.0 

2020 4.7 

2021 4.7 

2022 4.9 

2023 5.0 

2024 5.1 

2025 4.1 

2026 4.2 

2027 4.3 

2028 4.4 

2029 3.6 

2030 2.7 

2031 0.6 

Subtotal 53.3 

March 28, 2019 
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Annual Funding 
2020 Acq O&M lOperation and Maintenance, Army 

NW  BY 2009 $111 Fiscal 
Total Year 111 1 

_a
. 

Program 
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2019 4.2 

2020 3.9 
2021 3.8 

2022 3.9 

2023 3.9 

2024 3.9 

2025 3.1 

2026 3.1 

2027 3.1 

2028 3.1 

2029 2.5 

2030 1.8 
2031 0.4 

Subtotal 40.7 

March 28, 2019 
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Low Rate Initial Production 

Item Initial LRIP Decision Current Total LRIP 

Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year 

12/23/2009 

27 

Milestone B ADM 

2015 

2016 

12/13/2017 

33 

IAMD ADM 

2020 

2021 

The December 2017 ADM approved an LRIP quantity of 33 for FY 2020 and FY 2021. As a result of budget reductions in the 
FY 2020 PB, the LRIP quantity decreased from 33 to 24. The total procurement quantity remains 454. 

March 28, 2019 
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Foreign Military Sales 

Notes 

The IAMD program office received a Letter of Request (LOR) for Letter of Offer and Acceptance (LOA) from Poland for 
IAMD Battle Command System (IBCS). The LOR is for a two-phase approach with Phase I the U.S. baseline IAMD 
program with Patriot components and Phase II the re-hosting of IBCS in Polish shelters, integration of Polish sensors, an 
active electronically scanned array radar, a low-cost interceptor, and integration of the Polish short range air defense 
system. The LOA for Phase I was implemented on April 12, 2018. Phase I contract was awarded on March 13. 2019, 
which includes the purchase of six Engagement Operation Centers. The LOA for Phase II is planned to be offered in 
December 2019. The formal response to an LOR for Price and Availability from Japan was provided in May 2018. A Yockey 
Waiver was approved for India and Pricing and Availability data was provided. Other countries expressing interest are 
Australia, Sweden, the Netherlands, Taiwan, the Republic of Korea, and the Kingdom of Saudi Arabia. 

Nuclear Costs 

None 

March 28, 2019 
14:46:41 

UNCLASSIFIED 30 



Current UCR Baseline and Current Estimate (Base-Year Dollars) 

IPINIT IFITIMIlm' 

Baseline 
I 

.1 
Current UCR 

Current Estimate % Change 

(Oct 2014 APB) 
(Dec 2018 SAR) 

Original UCR Baseline and Current Estimate (Base-Year Dollars) 

Item 

BY 2009 VIA 

Original UCR 
Baseline 

(Jun 2010 APB) 

BY 2009 $1V1 

Current Estimate % Change 

(Dec 2018 SAR) 

    

UNCLASSIFIED 
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Unit Cost 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

5374.3 
447 

12.023 

6132.8 
479 

12.803 +6.49 

Cost 
Quantity 
Unit Cost 

3174.8 
431 

7.366 

3125.8 
454 

6.885 -6.53 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

4806.8 
296 

16.239 

6132.8 
479 

12.803 -21.16 

Cost 
Quantity 
Unit Cost 

3316.0 
285 

11.635 

3125.8 
454 

6.885 -40.83 
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Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Development  a-

 

Estimate Econ 

 

Changes  1=1111=16 

Eng Est 0th Total 

PAUC 
Current 
Estimate 1 

 

     

Current SAR Baseline to Current Estimate (TY $M) 

APUC  ell 
Current 
Estimate 

Initial APUC 
Development  r

i.di
 

Estimate Eco, 

Changes 

LEng Est 0th Spt Total 
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APB Unit Cost History 

F.- U 
L,F 

APB Unit Cost History 

Original APB Jun 2010 16.239 11.635 19.382 14.611 
APB as of January 2006 N/A N/A 

 

N/A N/A 
Revised Original APB N/A N/A N/A N/A N/A 
Prior APB Nov 2012 12.023 7.366 14.187 9.140 
Current APB Oct 2014 12.023 7.366 14.187 9.140 
Prior Annual SAR Dec 2017 13.056 7.358 16.265 9.983 
Current Estimate Dec 2018 12.803 6.885 16.080 9.498 

SAR Unit Cost History 

19.566 0.194 -2.175 0.668 0.356 -1.464 0.000 -1.065 -3.486 16.080 

14.611 0.202 -0.081 0.496 0.000 -4.607 0.000 -1.123 -5.113 9.498 
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SAR Baseline History 

Item 

SAR 

Plannill Development 
SAR  111 

Estimate Estimate it 
SAR 

Production 
Current 
Estimate 

Estimate 

Milestone A N/A N/A N/A N/A 
Milestone B N/A Dec 2009 N/A Dec 2009 
Milestone C N/A Dec 2014 N/A Sep 2020 
IOC N/A Aug 2016 N/A Apr 2022 
Total Cost (TY $M) N/A 5791.6 N/A 7702.5 
Total Quantity N/A 296 N/A 479 
PAUC N/A 19.566 N/A 16.080 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Development 1627.5 4164.1 

 

5791.6 
Estimate) 

    

Previous Changes 

    

Economic -12.0 +47.4 

 

+35.4 
Quantity +105.9 +2432.3 

 

+2538.2 
Schedule 

 

+176.7 

 

+176.7 
Engineering +170.6 

  

+170.6 
Estimating +1294.4 -1265.3 +72.4 +101.5 
Other 

    

Support 

 

-1023.1 

 

-1023.1 
Subtotal +1558.9 +368.0 +72.4 +1999.3 
Current Changes 

    

Economic +13.3 +44.4 

 

+57.7 
Quantity 

    

Schedule +94.8 +48.5 

 

+143.3 
Engineering 

    

Estimating +42.7 -826.2 -19.1 -802.6 
Other 

    

Support 

 

+513.2 

 

+513.2 
Subtotal +150.8 -220.1 -19.1 -88.4 

Total Changes +1709.7 +147.9 +53.3 +1910.9 
CE - Cost Variance 3337.2 4312.0 53.3 7702.5 
CE - Cost & Funding 3337.2 4312.0 53.3 7702.5 
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Summary BY 2009 $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Development 1540.6 3316.0 

 

4856.6 
Estimate) 

    

Previous Changes 

    

Economic 

    

Quantity +89.1 +1723.6 

 

+1812.7 
Schedule 

 

-2.7 

 

-2.7 
Engineering +148.7 

  

+148.7 
Estimating +1080.4 -899.6 +54.2 +235.0 
Other 

    

Support 

 

-796.7 

 

-796.7 
Subtotal +1318.2 +24.6 +54.2 +1397.0 
Current Changes 

    

Economic 

    

Quantity 

    

Schedule +71.8 

  

+71.8 
Engineering 

    

Estimating +35.7 -578.2 -13.5 -556.0 
Other 

    

Support 

 

+363.4 

 

+363.4 
Subtotal +107.5 -214.8 -13.5 -120.8 

Total Changes +1425.7 -190.2 +40.7 +1276.2 
CE - Cost Variance 2966.3 3125.8 40.7 6132.8 
CE - Cost & Funding 2966.3 3125.8 40.7 6132.8 

Previous Estimate: December 2017 
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Acq O&M 

Current Change Explanations 
Base Then. '" 
Year Year 
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Revised escalation indices. (Economic) N/A +13.3 
Revised estimate to reflect the Army's increase in funding in FY 2024 for continued 

requirements definition, software development, and test to support future IAMD 
capabilities. (Schedule) 

+71.8 +94.8 

Adjustment for current and prior escalation. (Estimating) -7.2 -8.3 
Revised estimate to reflect updated cost methodologies based on the approved IAMD re-

plan. (Estimating) 
+5.4 +6.3 

Revised estimate to reflect FY 2019 Congressional adds for accelerated integration to 
counter emerging threats and cyber security research. (Estimating) 

+37.5 +44.7 

RDT&E Subtotal +107.5 +150.8 

Revised escalation indices. (Economic) N/A +44.4 
Re-phasing of procurement quantities FY 2020 - FY 2030 to reflect the FY 2020 PB. 0.0 +48.5 

(Schedule) 

  

Revised estimate to reflect updated cost methodologies, to include re-characterization of 
some Flyaway Cost to Support, based on the approved IAMD re-plan. (Estimating) 

-578.2 -826.2 

Decrease in Initial Spares for hardware. (Support) -28.9 -37.5 
Increase in Other Support to reflect updated cost methodologies based on the approved +392.3 +550.7 

IAMD re-plan and re-categorized cost from Flyaway to Support. (Support) 

  

Procurement Subtotal -214.8 -220.1 

Revised estimate to reflect changes related to core program office staffing assumptions. -13.5 -19.1 
(Estimating) 

Acq O&M Subtotal -13.5 -19.1 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

IBCS EMD Bridge 

Northrop Grumman 

Huntsville. AL 35806 

W31 P4Q-08-C-0418/1 

Cost Plus Incentive Fee (CPIF) 

April 03, 2017 

April 03, 2017 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M)  a  Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty  j  Contractor Program  Managerial 
48.1 N/A 11 92.9 N/A 11 88.6 88.6 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to a modification to 
extend the IAMD Battle Command System (IBCS) contract period of performance from October 2017 to February 2018 and 
added scope for the remainder of the v4.5 software requirements development/allocation. 

Cost  Varianc2.ii iin  Schedule  Variama. 
Cumulative Variances To Date (12/31/2017) -1.8 -3.6 
Previous Cumulative Variances -1.8 -3.6 
Net Change +0.0 +0.0 

Cost and Schedule Variance Explanations 

None 

Notes 

Phase 1D of the IBCS EMD Bridge Contract Task was completed on February 28, 2018. 

This contract is more than 90% complete; therefore. this is the final report for this contract. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

IBCS EMD Bridge - 2 

Northrop Grumman 

Huntsville, AL 35806 

W31 P4Q-08-C-0418/2 

Cost Plus Incentive Fee (CPIF). Fixed Price Incentive(Firm Target) (FPIF) 

October 31, 2017 

March 08, 2019 

 Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty  if  Contractor Program Manage 

76.0 N/A 11 362.9 N/A 11 362.9 362.9 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to definitization of the 
not-to-exceed hardware modification at $73.6M (reduced target price by $2.4M) and addition of the EMD contract extension, 
definitized on March 8. 2019, in the amount of $289.3M. 

Contract Variance 

 

Schedule Variance 

  

Cumulative Variances To Date (12/31/2018) -5.3 -8.2 
Previous Cumulative Variances 
Net Change -5.3 -8.2 

Cost and Schedule Variance Explanations 

The unfavorable cumulative cost variance is due to a self-reported material tax that is currently under consideration for an 
equitable adjustment and for additional material requirements. 

The unfavorable cumulative schedule variance is due to late purchase orders and suppliers not delivering on time. 

Notes 

This is the first time this contract is being reported. 

A CPIF modification was definitized on May 31, 2018 under the IAMD Battle Command System EMD Contract (W31 P40-08 
-C-0418/2) for the procurement of hardware. A separate hybrid CPIF/FPIF EMD contract extension modification was 
definitized on March 8,2019. The extension supports IAMD Battle Command System software version 4.5 and the 
integration of that software into operational test hardware with the period of performance ending in December 2019. The 
cumulative cost and schedule variances include the hardware procurement effort and EMD contract extension. 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

IBCS Adapted Launcher 

Lockheed Martin 

1701 West Marshall Drive 
Grand Prairie, TX 75051 
W31P40-19-D-0016 

Cost Plus Fixed Fee (CPFF) 

December 21, 2018 

Contract Price 

Initial Contract Price ($M) Current ContriaiIME($M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

28.0 N/A N/A 28.0 N/A N/A 28.0 28.0 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (CPFF) contract. 

General Contract Variance Explanation 

Cost and Schedule Variances are not reported for this contract, because EVM reporting has not commenced due to data 
delivery requirements to provide sufficient time to establish a baseline and begin EVM reporting after contract award.The 
first Integrated Program Management Report is scheduled for delivery in April 2019.This report will include Cost and 
Schedule data. 

Notes 

This is the first time this contract is being reported. 

The IAMD Battle Command System Adapted Launcher Indefinite Delivery Indefinite Quantity (ID 10) contract was awarded 
as an undefinitized contract action on December 21, 2018. The estimated price at completion is based on the first task 
order and does not reflect the total IDIQ contract value. This task order provides for Launcher Interface Network Kit boxes, 
software development/maintenance, and EMD support services. 
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Deliveries and Expenditures 

Deliveries 

MIL_
 Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered  

Development 16 16 25 64.00% 
Production 0 0 454 0.00% 

Total Program Quantity Delivered 16 16 479 3.34% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 7702.5 Years Appropriated 14 
Expended to Date 2383.1 Percent Years Appropriated 53.85% 
Percent Expended 30.94% Appropriated to Date 2831.6 
Total Funding Years 26 Percent Appropriated 36.76% 

The above data is current as of March 11, 2019. 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

January 09, 2019 

POE 

454 

IAMD Battle Command System Engagement Operation Center 

20.00 Years 

FY 2021 - FY 2051 

The 479 quantity is comprised of 454 sustainment quantity and 25 RDT&E-funded prototypes. Six RDT&E-funded 
prototypes will be refreshed in LRIP I and are included in the 454 sustainment quantity. The cost to sustain these six units 
is contained in the current O&S estimate beginning in FY 2021. 

Sustainment Strategy 

IAMD will be supported by a combination of Army organic and contractor-provided resources through a Performance 
Based Logistics (PBL) Product Support Strategy (PSS) (includes field and sustainment/depot). Under PBL sustainment 
constructs, the IAMD Project Office will utilize performance based sustainment methods and performance metrics which 
will include a Public-Private Partnership. This PSS is documented in the June 2012 Life Cycle Sustainment Plan (LCSP). 
The IAMD PBL PSS provides a sustainment level product support decision that will provide the human interface, tools, 
and resources needed to sustain the IAMD equipment throughout its life cycle. The PSS will be updated in the LCSP to 
support Milestone C. 

Antecedent Information 

No Antecedent 

Annual O&S Costs BY2009 $K 

    

 

IAMD 
Average Annual Cost Per IAMD 

Battle Command System 
Engagement Operation Center 

  

  

No Antecedent System 
(Antecedent) 

Cost Element 

 

  

   

    

Unit-Level Manpower 

 

Unit Operations 16.323 
Maintenance 107.486 
Sustaining Support 9.962 
Continuing System Improvements 167.396 
Indirect Support 1.572 
Other 0.000 

Total 302.739 

Military Pay is not a cost that is borne directly by the Army IAMD program. The Army IAMD program is not increasing Army 
force structure. Other Army programs (e.g., Patriot, Sentinel, Avenger, and Stinger) have military pay accounted for in 
their program lines. Therefore, military pay is not included in the Army IAMD O&S cost. 
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Total O&S Cost $M 

Item 
IAMD 

Current Development APB I 
Objective/Threshold 

Current Estimate 

No Antecedent System 
(Antecedent) 

ill 
Base Year 2235.9 2459.5 2748.9' N/A 

Then Year 3333.3 N/A 4639.0 N/A 
APB O&S Cost Breach 

Disposal Cost is included in the Operating and Support Cost of the current APB objective and threshold for this program. 

The O&S cost deviation reflects Army IAMD hardware architecture changes, quantity increases to support the Indirect 
Fire Protection Capability Increment 2 - Intercept Block 1 program and an update of the Army IAMD PSS. 

Equation to Translate Annual Cost to Total Cost 

Average annual cost per unit is based on 454 units x 20-years of O&S. (Total Cost = Average Annual Cost per unit 
($302.739K) x number of units (454) x life per unit (20-years) = $2748.9M (BY$ 2009) 

Prior SAR Total O&S Estimates - Dec 3467.0 
2017 SAR 

Programmatic/Planning Factors 

Cost Estimating Methodology 

Cost Data Update 
Labor Rate 
Energy Rate 
Technical Input 
Other 

-752.5 Revised planning factors for replenishment spares and 
petroleum, oil, and lubricant. 

34.4 Revised estimate to reflect updated cost methodologies 
based on the approved IAMD re-plan. 

0.0 
0.0 
0.0 
0.0 
0.0 

Total Changes -718.1 

Current Estimate 2748.9 

Disposal Estimate Details 

Date of Estimate: January 09, 2019 

Source of Estimate: POE 

Disposal/Demilitarization Total Cost (BY 2009 $M): 15.1 

March 28, 2019 
14:46:41 

UNCLASSIFIED 42 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42

